Rudolph and Sletten
Project # 2787-0

Lawrence Berkeley National Laboratory

The Molecular Foundry

Building 67 & 67A

Week Starting 08-2-04
4 week Rolling Schedule

ID Task Name Contr. Dur Start Aug 1, '04 Aug 8, '04 Aug 15, '04 Aug 22, '04
sSIM[TIW[T[F[s|s[M[T|W[T[F[s|s[M|[T|W[T[F[s|s[M[T|W[T[F]s

1 73d? Tue 6/1/04

2 Install Drilled Piers 6d Wed 7/28/04

3 Mob out clean up DBM 6d Wed 7/28/04 DBM

4 Waterproofing 8' lift 16d Fri 7/16/04

5 Picture framing on 1-line Blues 4d Fri 7/16/04

6 L line Blues 5d Wed 7/21/04

7 1 line Blues 12d Wed 7/21/04 Blues

8 4 line Blues 7d Thu 7/29/04 ‘ Blues

9 Bldg. 67 Foundations 760' & 777 23d Fri 7/23/04

10 Rebar On L Lineto G.5 Conco 5d Mon 8/2/04 |2 ‘ Conco

11 Insert Collector pipe KDS 2d Mon 8/9/04 8/9 KDS

12 Anchor Bolts Conco 5d Wed 8/4/04 8/4 conco

13 Place Concrete- Conco 1d Wed 8/11/04 8/11 conco

14 layout Line K-F/Linel-4 Conco 2d Fri 7/23/04

15 Excavate Conco 4d Wed 7/28/04 j Conco

16 Edge Form Conco 5d Tue 8/3/04 | 8/3 :l Conco

17 Rebar Conco 4d Mon 8/9/04 8/9 conco

18 Anchor Bolts Conco 5d Thu 8/12/04 8/12 | conco

19 Insert Collector pipe KDS 2d Tue 8/17/04 8/17 ‘ KDS

20 Place Concrete- Conco 1d Thu 8/19/04 8/19 D conco

21 layout Line G-C/Linel-4 & Line 5/C-H Conco 2d Thu 7/29/04 | nco

22 Excavate Conco 5d Fri 7/30/04 conco

23 Edge Form Conco 5d Wed 8/4/04 8/4 conco

24 Rebar Conco 5d Tue 8/10/04 8/10 j Conco

25 Anchor Bolts Conco 5d Tue 8/17/04 8/17 ‘ : conco

26 Insert Collector pipe KDS 2d Fri 8/20/04 8/20 KDS

27 Install embeds Conco 1d Fri 8/20/04 8/20 j Conco |

28 Place Concrete- Conco 1d Tue 8/24/04 8/24 conco

29 Temp Footing @ B line Gayle 1d Tue 8/24/04 8/24 T Gayle

30 T

31

32

33
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34

35 Elevator # 2 concrete 9d Wed 8/4/04

36 waterproof slab Blues 1d Wed 8/4/04 8/4 j Blues

37 slab & sump pit rebar Conco 2d Wed 8/4/04 8/4 conco

38 slab concrete Conco 1d Fri 8/6/04 8/6 -0

39 Wall Rebar Conco 3d Mon 8/9/04 8/9 hConco

40 Electrical Sasco 1d Mon 8/9/04 8/9 :| Sasco

41 Formwork Conco 3d Wed 8/11/04 8/1 -0

42 Place Concrete Conco 1d Mon 8/16/04 8/16 conco

43 Elevator # 1 concrete 15d Fri 8/6/04

44 excavate Conco 2d Fri 8/6/04 8/6 [ Conco

45 waterproofing pit Blues 1d Tue 8/10/04 8/10 Blues

46 slab & sump pit rebar Conco 3d Wed 8/11/04 8/11 |_ggggg__

47 slab concrete Conco 1d Thu 8/19/04 8/19 D conco

48 Electrical Sasco 1d Wed 8/18/04 8/18 Sasco

49 Wall Rebar Conco 3d Fri 8/20/04 8/20 E _lcOnco

50 Formwork Conco 2d Tue 8/24/04 3/2h.’| %onco

51 Place Concrete Conco 1d Thu 8/26/04 8/26 Con

52 Scaffold 6d Mon 8/16/04

53 LineLto G.5 Conco 2d Mon 8/16/04 8/16 ‘ |—Conco

54 Remainder G.5 - E line Conco 2d Fri 8/20/04 3/20 |: :I Conco

55 Waterproofing Bldg.67 (above 8') 18d Wed 8/18/04

56 Line L Blues 6d  Wed 8/18/04 818 | Blues

57 Linel &4 Blues 12d  Thu8/26/04 8/26 %

58 Shotcrete Walls Line L 4d Thu 8/26/04

59 Rebar Conco 4d  Thu8/26/04 8/26 %

60

61

62

63

64 Water Proofing Bldg. 67A (below 8') 5d Fri 7/30/04

65 Line UB.C detailing studs 3d Fri 7/30/04

66 Line UB.1 detailing studs 4d Mon 8/2/04 |2
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Rudolph and Sletten Lawrence Berkeley National Laboratory Week Starting 08-2-04

Project # 2787-0 The Molecular Fou ndry 4 week Rolling Schedule
Building 67 & 67A
ID Task Name Contr. Dur Start Aug 1, '04 Aug 8, '04 Aug 15, '04 Aug 22, '04
sSIM[TIW[T[F[s|s[M[T|W[T[F[s|s[M|[T|W[T[F[s|s[M[T|W[T[F]s
67 UB (67A) Foundations 18d Fri 7/30/04
68 Install Elec. Sasco 7d Fri 7/30/04 Sasco
69 Layout Conco 1d Tue 8/10/04 8/10 conco
70 Excavate Conco 2d Wed 8/11/04 8/11 conco
71 Install rebar Conco 4d Fri 8/13/04 8/13 conco
72 Install pipe collectors KDS 1d Thu 8/19/04 8/19 KDS
73 Formwork Conco 1d Fri 8/20/04 8/20 Conco
74 Templates for dowels Conco 2d Fri 8/20/04 3/2b}_ conco
75 Pour Concrete Conco 1d Tue 8/24/04 | 3/2% conco
76 Cooling Tower 24d Fri 8/6/04
77 Layout BKF 1d Fri 8/6/04 8/6 D BKE
78 SSinstall 2d Mon 8/9/04 8/9
79 Waterproofing Blues 3d Wed 8/11/04 8/11 | Blues
80 Drainage system KDS 3d Thu 8/12/04 8/12 | ] KDS
81 Subgrade McG Hester 1d Tue 8/17/04 8/17 McG Hester
82 Formwork Conco 2d Wed 8/18/04 8/18 conco
83 Rebar Conco 4d Fri 8/20/04 8/20 conco
84 Sog Conco 2d  Thu8/26/04 8/26 H
85 Form walls Conco 6d Mon 8/30/04 8/
86 Place Concrete Walls Conco 2d Tue 9/7/04
87 Lower fill area utilities od Thu 8/5/04 ‘ 8/5
88 V- Ditch / swale TBD od Thu 8/5/04 ’ 8/5
89 Road A Utilities Install 33d? Thu 7/8/04
90 Elect Duct Bank Sasco 14d Thu 7/8/04
91 Elect Vaults 222 Sasco 2d Mon 7/19/04
92 HPNG MJB 2d Fri 8/6/04 g/sﬁ[ :| MJB
93 HPCW MJB 2d Mon 8/9/04 I 8/9) | MIB
94 PD MJB 2d Thu 8/12/04 8/12r | MJB
95 CA MJB 2d Fri 8/13/04 2 a;ll: : MJB
96 Irrigation Sleeves Under Road Shooter 3d Thu 8/12/04 8/12 7T sShooter
97 North end Road A Utilities Install 10d Thu 8/5/04 m
98 Perf Drain 3d Thu 8/5/04 8/5 :I
99 HPCW & HY 73 MJB 4d Fri 8/13/04 8/13 [ MJB
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100 North Slope Utilities Install 19d? Wed 7/28/04

101 Storm Drain MJB 7d Wed 7/28/04 MJIB

102 HPCW, HPNG MJB 4d Fri 8/6/04 g6 [ MJB

103 18 ea Conduit Duct Bank Sasco 8d Thu 8/12/04 - 8/12 :| Sasco

104 install ground grid Sasco 1d? Thu 8/19/04 8/19 D Sasco

105

106

107

108

109 South Slope Utilities Install 52d Tue 6/1/04

110 SD & SS tie-in MJB 1d Wed 8/4/04 8/4 D MJIB

111 Re-locate of catch basin MJB 2d Mon 8/9/04 8/9 MJIB

112 Reroute Conduits TMH584A CC Elect 1d Tue 6/1/04

113 Tele conduit 584a to 67 Sasco 2d Thu 7/29/04 | sco

114 install ground grid Sasco 2d Wed 8/11/04 8/11 Sasco

115

116 Lawrence Rd. Utilites Install 4d Tue 8/17/04

117 SD MJB 4d Tue 8/17/04 8/17 ‘ MJB

118 PD MJB 3d Wed 8/18/04 |
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